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United States Environmental Protection Agency, Region 5 
77 West Jackson Blvd., SR-6J 
Chicago, Illinois 60604 

Attention: Jim Hahnenberg 
Remedial Project Manager 

Brad Bennihg 
On-Scene Coordinator 

Subject: Monthly Progress Report for April 2015 
RI/FS, Removal Action, and Remedial Design/Remedial Action 
North Bronson Former Facilities Site 
Former Scott Fetzer Facility - Operable Unit 3 (0U3) 
Bronson, Michigan 

Dear Mr. Hahnenberg and Mr. Benning: 

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a 
Remedial Investigation/Feasibility Study (RI/FS), Article Viil, Paragraph 20 of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (RA), and Article XI, Paragraph 39 of 
the Administrative Order for Remedial Design/Remedial Action (RD/RA), at the above-referenced Site, 
and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. is hereby submitting the monthly 
progress report for work performed during April 2015. 

1. Activities Completed During This Reporting Period: 

Scott Fetzer submitted the March 201S monthly progress report to USEPA on April 9, 2015. 

2. Summary of Collected Data: 

Data was not collected during this reporting period. 

3. Documents Completed and Submitted During this Reporting Period: 

Documents were not submitted during this reporting period. 

4. Problems Encountered During this Reporting Period: 

Problems were not encountered during this reporting period. 
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5. Scheduled Activities for the Next Reporting Period: 

Scott Fetzer will submit hard copies of the revised RDWP to the EPA for approvai upon request. 

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period: 

There are no anticipated problems during the next reporting period. 

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

Changes to Work Pians or schedules were not required during this reporting period. 

If you should have any questions or comments regarding this progress report, please do not hesitate to 
contact me at your convenience. 

Sincerely yours, 
HALEY &ALDRICH OF MICHIGAN, INC. j 

Keith M. Aragona, P.E. 
Senior Project Manager 
Project Coordinator 
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c; United States Environmental Protection Agency; Attn: Tom Williams, Esq. 
Michigan Department of Environmental Quality; Attn: Beth Mead-O'Brien 
Jones Day; Attn: Stephen Giblin, Esq. 
Scott Fetzer Company; Attn: David Lamb, Esq. 

\\tuc\Common\Project5\27080 - Bronson\Correspondence\2015 Monthly Progress Reports\Monthly Progress Report_Scott Fetter 0U3_April 201S-F.docx 




